Periodical Report 6 Months of project implementation

New and Innovative Courses for Precision Agriculture







# Sh.Ualikhanov Kokshetau State University, S. Sadvakassov Agrarian-Economic Institute

Local coordinator, Anargul Belgibayeva



# Work plan

Approve

Rector of Shokan Ualikhanov

Kokshethu State University

M.K.Syrlybaev

75, 71 20 78

#### Project implementation plan 597985-EPP-1-2018-1-KZ-EPPKA2-CBHE-JP «New and Innovative Courses for Precision Agriculture (NICOPA)» Sh.Ualikhanov KSU

	Activities	Start	End	Responsible
Ref.nr/ Sub-ref nr	Title	s_25=[1	.=:	
1.1 Prep.	Review of the current curricula for BA/MSc in target area in PC HEIs.	15.11.2018	30.04.2019	A.Belgibayeva, M.Auzhanova, N.Kakabayev
1.2 Prep.	Agreement on instructional strategy and guidelines for BA/MSc curricula design including the use of new Educational Technologies	15.11.2018	31.03.2019	M.Syrlybaev, A.Kakabayev, A.Belgibayeva
2.1 Prep.	a) Prepare a set of new core curricula and transferable modules inclusive innovative teaching/ learning facilities; develop syllabi;     b) adopt on institutional level c) accredit on national level	a)01.12.2018 b)01.10.2019 c)01.10.2020	a) 30.03.2020 b) 30.09.2020 c) 31.08.2021	a) A.Belgibayeva, M.Auzhanova, N.Kakabayev b),c) M.Syrlybaev, A.Kakabayev, A.Belgibayeva, M.Auzhanova, N.Kakabayev

	evaluation/reports according to Q Plan	an my k-		N.Kakabayev
4.1 Diss.	Project DISS& EXP /communication plan using a Set of Promotional Materials; Dissemination Events, Joint WEB based platform, "NICOPA+" Agreement	15.11.2018	14.11.2021	A.Belgibayeva M.Auzhanova, N.Kakabayev, A.Burkitbai
4.2 Diss.	Full media coverage of the project activities inclusive developing and maintenance of Joint WEB based platform	15.11.2018	14.11.2021	A.Belgibayeva M.Auzhanova, N.Kakabayev, A.Burkitbai
4.3 Diss.	Develop a set documentation on PASO with stakeholders support /purchase /install equipment /establish	01.02.2019	30.04.2020	A.Kakabayev
4.4 Diss.	Staff training for PASO, establishing Regional /International PASO network, pilot operation	01.04.2020	30.09.2021	M.Auzhanova, N.Kakabayev, A.Belgibayeva
4.5 Diss.	Refresh training courses for graduates in PASO	01.10.2020	31.08.2021	M.Auzhanova, N.Kakabayev, A.Belgibayeva
4.6. Diss.	International BA/ MSc Summer Schools 1-st.09-10.2020 2- nd.04_08.2021	01.04.2020	31.08.2021	A.Belgibayeva N.Kakabayev
5.1. Manag.	Management of the project including Project management online, daily project administration and coordination	15.11.2018	14.11.2021	A.Belgibayeva N.Kakabayev
5.2. Manag.	Coordination meetings	15.11.2018	14.11.2021	A.Belgibayeva N.Kakabayev

The local coordinator of the project



Belgibayeva A.S.



# Work group

"Approve"
Rector of Staking Culkhanov
Kokshelau State time soils
M. Synfybacy

Job responsibilities of the project working group members 597985-EPP-1-2018-1-KZ-EPPKA2-CBHE-JP «New and Innovative Courses for Precision Agriculture (NICoPA)» Sh. Ualikhanov Kokshetau State University (KokSU)

Ni <sub>2</sub>	Full name	The position in the project	Official duties
1	Marat Syrlybaev	Head of the project, manager, Rector	Responsible for the coordination and implementation of the project NICoPA in Sh. Ualikhanov KokSU
2	Anargul Belgibayeva	Local coordinator, teacher of the project	Internal communication on the implementation of the project at the University. Periodic presentation of training reports and presentation or project implementation, as well as participation in coordination meetings and Skype coordination meetings and Skype coordination meetings. Development of recommendations for the modernization of training modules. Analysis and processing of questionnaires.
3	Anuarbek Kakabayev	Administrative coordinator, teacher of the project	External communication with project management and other consortium organizations. Periodic financial reporting, as well as participation in coordination meetings and Skype coordination meetings, purchase of equipment. Responsibility for dissemination & exploitation of the project results.
4	Maria Auzhanova	Teacher of the project	Analysis, updating and development of training modules at the University; organization and conduct of master classes; implementation of the project results at the University, testing at industrial enterprises and educational institutions of Akmola region; preparation of questionnaires for students, undergradustes, graduates and employers.

5	Nurbol Kakabayev	Teacher of the project	Analysis, updating and development of training modules at the University; organization and conduct of master classes; media presentations; preparation of publications on the project and handouts, information stands.
6	Aislu Burkitbay	Master's student	Explanatory work on the goals and objectives of the project for students and undergraduates; evaluation of the quality of mastering the studied material. Responsibility for dissemination & exploitation of the project results.
7	Sayakhat Bekbulatov	The regional representative of the company "Bayer Kaz"	Practical testing of the results of the project, a qualitative assessment of the educational-methodical documentation on the relevance, novelty and practical significance. Responsibility for dissemination & exploitation of the project results.

Rector"s Advisor on International Projects Management



Anuarbek Kakabayev



# Work group

No	Name, Surname, email	Position	Responsibility (WP, tasks according to the work plan)
1	Marat Syrlybaev	Head of the project	Quality
2	Anargul Belgibayeva	Local coordinator	Manag. Quality
3	Anuar Kakabayev	administrative coordinator	Manag
4	Maria Auzhanova	teacher of the project	Prep, Dev.
5	Nurbol Kakabayev	teacher of the project	Prep, Dev.
6	Aislu Burkitbay	1st year master's student	Diss.
7	Sayakhat Bekbulatov	the regional representative of the company "Bayer Kaz", 3st year PhD student	Diss.



# **Courses to update**

Name of the course to be upgraded	The state of the s		Deadlines
Agrolandscape farming system	Maria Auzhanova, Department of "Plant Growing and Soil, S. Sadvakassov Agrarian- Economic Institute	Content of the discipline	2022
Theoretical foundations of land management	Maria Auzhanova, Department of "Plant Growing and Soil, S. Sadvakassov Agrarian- Economic Institute	The content of the discipline, teaching methods	2022
Information technology in the engineering service.	Nurbol Kakabayev, Department of Animal Husbandry Mechanization, S. Sadvakassov Agrarian-Economic Institute	The content of the discipline, teaching methods	2021
Basics of precision agriculture	Maria Auzhanova, Department of "Plant Growing and Soil, S. Sadvakassov Agrarian- Economic Institute	Content of the discipline, literature used	2020
IT technology and operation of agricultural machinery	Nurbol Kakabayev, Department of Animal Husbandry Mechanization, S. Sadvakassov Agrarian-Economic Institute	Content of practical and laboratory classes, teaching methods	2021



## Criteria for teacher selection for trainigs

<b>№</b> п/п	Criteria for selecting teachers in KSU to participate in trainings at EU universities:
1	-Experience in the development of modular educational programs, curricula, teaching materials and syllabuses in special disciplines (in the field of Precision Agriculture is welcome!);
2	- Knowledge of English at the level of "upper-intermediate level" or "B2", according to the EU classification;
3	- The desire to learn and gain new knowledge and competence in the field of Precision Agriculture in order to implement them in the educational process of the University through the modernization or development of new educational programs and training modules;
4	- Availability of appropriate basic education in the field of Precision Agriculture;
5	- Availability of scientific publications, manuals and other publications relevant to the subject of the training.



## Teacher that will develop new courses

<b>№</b> п/п	Teacher	Project role
1	Maria Auzhanova, Department of "Plant Growing and Soil, S. Sadvakassov Agrarian-Economic Institute	1 3
2	Nurbol Kakabayev, Department of Animal Husbandry Mechanization, S. Sadvakassov Agrarian- Economic Institute	1 0
3	Sayakhat Bekbulatov - PhD student	developer of disciplines



# **Equipment & Software**

Equipment/Softw are	Name of the person(s) responsible for the equipment/software installation	Occupation of the responsible persons	Contact information of the responsible persons
Equipment	Anuar Kakabayev	administrative coordinator	anuarka@mail.ru



## **Dissemination plan**

«Утверждаю» И.о.ректора У им Ш. Уалиханова Жаркинбеков Т.Н.

План распространения
результатов проекта Европейской программы Erasmus +
597985-EPP-1-2018-1-KZ-EPPKA2-CBHE-JP
«New and Innovative Courses for Precision Agriculture» (NICOPA)
в КГУ им.Ш.Уалиханова

№ п/п	Мероприятия по распространению	Сроки реализации
1	Публикация статьи в Сборнике трудов Международной научно-практической конференции «Валихановские чтения»	Апрель 2019 г.
2	Участие в выставке «День Поля», п.Чаглинка, НемАЦ	Июль 2019 г.
3	Методический семинар для преподавателей по итогам обучающего тренинга в Германии	Сентябрь- октябрь 2019 г.
4	Публикация статьи в сборнике материалов конференции, посвященной 40-летию Аграрно- экономического института им.С.Садвакасова	Ноябрь 2019 г.
5	Публикация о проекте в средствах массовой информации	В течение года
6	Размещение информации о ходе реализации проекта на сайте университета, в социальных сетях	В течение года
7	Проведение встреч, круглых столов для студентов, преподавателей и административного персонала университета	В течение года

Локальный координатор проекта



Бельгибаева А.С.



#### **Schedule of dissemination events**

Nº	Dissemination activities	Term of realization
1	Publication of the article in the Proceedings of the International scientific and practical conference "Valikhanov readings" on "Sowing machine for precision agriculture» <a href="http://www.kgu.kz/sites/default/files/Documents/nauka/konf/Shoqan%20oqulary%2019/5%20Tom_23.pdf">http://www.kgu.kz/sites/default/files/Documents/nauka/konf/Shoqan%20oqulary%2019/5%20Tom_23.pdf</a>	April 2019
2	Participation in the exhibition "field Day", p. Chaglinka, NemAc	July 2019
3	Methodical seminar for teachers on the results of training in Germany	September-October 2019
4	Publication of the article in the proceedings of the conference dedicated to the 40th anniversary of the S. Sadvakasova Agrarian and economic Institute.	November 2019
5	Publications about the project in mass media	During the year
6	Placement of information on the implementation of the project on the University website, in social networks	During the year
7	Meetings, round tables for students, teachers and administrative staff of the University	During the year




# Non-consortium organizations

Nº	Non-academic partners	Location
1	State institution "Department of agriculture»	Kokshetau
2	LLP «Navistar Asia»	Kokshetau
3	NemAc	v.Chaglinka of Akmola region
	Potential employer	
1	State institution "Department of agriculture»	Kokshetau
2	LLP «Navistar Asia»	Kokshetau
3	LLP "Eurasia Group Kazakhstan»	Kokshetau



#### Implemented dissemination activities

Information about the project is available on the University website <a href="http://www.kgu.kz/nicopa">http://www.kgu.kz/nicopa</a>





### Questionnaire for students

#### STUDENT QUESTIONNAIRE / draft

Indicative Questions to determine the level of awareness about the NICOPA project among students and teachers of PC universities

Ориентировочные вопросы для выяснения уровня осведомлённости о проекте NICOPA *мамиетренны* студентов(и также аспирантов, преподавателей)целевых университетов

Nο	Вопросы анкеты
	The questionnaire
1	Do you know about the ERASMUS+ program?
	Знаете ли Вы о программе ERASMUS+? Da
2	Do you know about the project NICOPA?
	If you know anything about it, please inform us from whom or how have you found out this information?
	Знаете ли вы о проекте NICOPA, если знаете, то сообщите от кого или как вы узнали эту информацию.
	Зиоси, опроекте инфолетровани преподовани
3	Evaluate the necessity of the educational process modernization
	Оцените необходимость модернизации учебного процесса
	1 – no Need
	нет необходимости
	2
	3
	4
	5 – highneed
	высокая необходимость
4	Do you think that teaching of special disciplines is at a satisfactory level?
	Считаете ли вы удовлетворительным уровень преподавания специальных дисциплин? He ygob.
5	Do you think that the amount of special disciplines is at a satisfactory level?
	Считаете ли вы удовлетворительным объем специальных дисциплин?  **D © 0 110 110 4 00
6	Do you thinkthat the content of special disciplines is at a satisfactory level?
	Считаете ли вы удовлетворительным содержание специальных дисциплии? В усиом, до
7	
	Do you think that proportion between theoretical (i.e. lectures) workload and practical (i.e. seminars, laboratorial practice, self-study) workload of special disciplines is at a satisfactory

#### STUDENT QUESTIONNAIRE / draft


Indicative Questions to determine the level of awareness about the NICOPA project among students and teachers of PC universities

Ориентировочные вопросы для выяснения уровня осведомлённости о проекте NICOPA студентов(и также аспирантов, преподавателей)целевых университетов


$N_{\underline{0}}$	Вопросы анкеты
	The questionnaire
1	Do you know about the ERASMUS+ program?
	Знаете ли Вы о программе ERASMUS+?
2	Do you know about the project NICOPA?
	If you know anything about it, please inform us from whom or how have you found out thi information?
	Знаете ли вы о проекте NICOPA, если знаете, то сообщите от кого или как вы узнали эту информацию.
3	Evaluate the necessity of the educational process modernization Оцените необходимость модернизации учебного процесса
	1 – no Need
	нет необходимости
	2 199
	3
	4
	5 – highneed
	высокая необходимость
4	
	Do you think that teaching of special disciplines is at a satisfactory level?
	Считаете ли вы удовлетворительным уровень преподавания специальных дисциплин?
	Geoffaubeem, xory forms sorbiese
5	Do you think that the amount of special disciplines is at a satisfactory level?
	Считаете ли вы удовлетворительным объем специальных дисциплин?
	Aperarozno
5	Do you thinkthat the content of special disciplines is at a satisfactory level?
	Считаете ли вы удовлетворительным содержание специальных дисциплин? 44 9
7	Do you think that proportion between theoretical (i.e. lectures) workload and practical (i.e.
	seminars, laboratorial practice, self-study) workload of special disciplines is at a satisfactory




#### Analysis of students 'questionnaires









#### Communication

The following means of communication are used to communicate with other universities, EU partners, the coordinator and other project participants:

- Skype;
- e-mail;
- WhatsApp









# Thank you for you attention!

Anargul Belgibayeva, Local coordinator
Head of the Department of Economics and
Accounting

email: anargul.belgibayeva@maul.ru

