



Co-funded by the  
Erasmus+ Programme  
of the European Union



**EXOLAUNCH**

**Joint Project: Capacity Building in the Field of Higher  
Education ERASMUS+ 2018**

# **MILESTONES AND DELIVERABLES**

**The second and the third project years**

**New and Innovative Courses for Precision Agriculture  
(NICOPA)**

**Online ZOOM conference**

**26 June 2020**

**[www.nicopa.eu](http://www.nicopa.eu)**



# Agenda for today

- Report on the tasks from the minutes of the previous meeting (02.06.2020);
- Implementation of the Reports 12 M, 18 M;
- Important deadlines of the project activities;
- Equipment purchase;
- Dr. Andrey Girenko on the External QA report – conclusions and recommendations;
- Plans for the upcoming years; exchange of ideas and feedback.



Co-funded by the  
Erasmus+ Programme  
of the European Union



**EXOLAUNCH**

**Modernize current curricula in the target area**

**Deadline: 31.05.2020**

**Develop new curricula and transferable modules**

**Deadline: 31.05.2020**



Co-funded by the  
Erasmus+ Programme  
of the European Union



**EXOLAUNCH**

## Accredit modernized & new curricula and transferable modules

**Deadline for university level: 31.07.2020**

**Deadline for national level: 31.08.2021**

### **Important for the accreditation on the university level!**

- The accreditation procedure should start before the pilot teaching (January 2020)
- The accreditation certificate should be issued before July 2020



Co-funded by the  
Erasmus+ Programme  
of the European Union



**EXOLAUNCH**

## Quality Assurance of implementation of the modernized & new curricula

### 1<sup>st</sup> Phase of QA before pilot teaching

The peer review should be completed before the accreditation on the university level

**Deadline for the list of peer reviewers and dates of reviews: 28.02.2020**

**Deadline for sending the peer review template: 31.03.2020**

**Deadline for the expert's peer review: 31.05.2020**

**The peer review can include the expert's conclusion**



Co-funded by the  
Erasmus+ Programme  
of the European Union



**EXOLAUNCH**

## Quality Assurance of implementation of the modernized & new curricula

### 2<sup>nd</sup> Phase of QA after the beginning of pilot teaching

**Deadline for conducting surveys of students, teachers, employers, alumni etc. in order to find out their opinion about the modernized/new curricula:**

**April 2021**

**Deadline for improvement of modernized/new curricula according to the results of the surveys: **June 2021****

### 3<sup>rd</sup> Phase of QA in the end of the project

**Deadline of the final peer review in order to assess the level of quality of implementation of the modernized/new curricula in the university: **October 2021****

# Summer Schools

- Due to COVID-19, Summer Schools were postponed.
- The negotiations with the European Partners (Bulgaria and Czech Republic) are being conducted, the online Master Classes will start from September 2020.



Co-funded by the  
Erasmus+ Programme  
of the European Union



**EXOLAUNCH**

## Dissemination and Sustainability

Full media coverage of the project activities  
Dissemination events  
Updating Joint WEB project platform  
Updating WEB pages of target universities (information about new and updated courses)  
Signing bilateral agreement between university and enterprises

**Permanently**

## Management

Management of the project including Project management online  
Daily project administration  
Coordination meetings

**Permanently**



Co-funded by the  
Erasmus+ Programme  
of the European Union



EXOLAUNCH

## Recommendations

- Constantly update the internet links to the Partner university pages where the new/renewed programs are publicized and announced for the students, mentioning that these programs have been developed with the support of Erasmus+
- Constantly gather information which improvements took place in the university during the previous year of the project
- Collect scans of agreements signed between university and industrial partners and non-academic organizations of your country
- Collect scans of peer reviews and completed questionnaires by students, graduates, alumni, teachers, employers etc.
- Collect other documents that prove successful implementation of project results in your university

# Printing

- You can always email us with a request to print something (teaching/dissemination materials)
- We can finance the printing in Germany and send the printed materials to partner universities or we can finance the printing in-situ.



Co-funded by the  
Erasmus+ Programme  
of the European Union



**EXOLAUNCH**

## QUESTIONS?





Co-funded by the  
Erasmus+ Programme  
of the European Union



EXOLAUNCH

# THANK YOU FOR YOUR ATTENTION!

Project Management: EXOLAUNCH GmbH

Project Coordinator: [S.Seifullin Kazakh Agro  
Technical University](#)

